



**CORPORATE RISK REGISTER**

Impact - 1: Insignificant, 2: Low, 3: Medium, 4: High, 5: Almost certain critical  
Likelihood - 1: Extremely unlikely, 2: Possible, 3: Likely, 4: Most likely, 5: Certain

Item Ref	Risk	Implication	Level of Impact	Likelihood	Rating	Previous Rating	Direction of Risk	Strategy	Mitigating Actions
3	Failure to recognise impact of economic and political environment.	Inability to make provision for future development, risks to procurement project / levy implications in relation to district council budgets / waste arising predictions outdated	4	4	16	16	↔	Manage	3 year budget, financial advisor's advice. Risk tracked in RRC Contract, Partnership working, Development of levy strategy with district treasurers, Contract Management Review
10	Failure of Waste Contractors to deliver an acceptable level of service	Disruption to services and loss to reputation	4	4	16	8	↑	Manage / Transfer	Contract Administration and Monitoring Systems, Comments and Complaints System, Business Continuity Plan, Permit Scheme, Strategic development of waste contracts, Interim Waste Contracts & Contingency
2	Failure to procure RRC Contract	Unable to meet long-term diversion targets	5	2	10	10	↔	Manage	Procurement Project, Project Reviews, Contingency Plans, Contract Management Review, Financial close with Preferred Bidder
5	Failure to maintain joint procurement with Halton BC	Risk to the delivery of the RRC Procurement	5	2	10	10	↔	Manage	Inter Authority Agreement / Ongoing negotiations with Halton BC
32	Failure to provide appropriate or sufficient information in decision-making processes	Members unable to take well informed decisions to secure the best interests of the Authority	5	2	10	10	↔	Manage	Member Training and Development Plan / Provision of information, workshops and briefings and study tour.
6	Failure to identify current strengths and weaknesses in performance and plan for future needs.	Unable to develop and implement key projects to deliver performance improvement.	5	2	10	10	↔	Manage	Corporate Planning and Performance Management / Resources Review
27	Failure to manage the health, safety and environmental impact of the Authority's activities	Environmental pollution, damage to health, loss of reputation, damage to assets, cost of carbon.	5	2	10	10	↔	Manage	Environmental Monitoring and Control, Planned Maintenance, Capital Programme, Environmental Management System, Carbon Management, Strategic Environmental Assessments, security measures at sites
21	Failure to retain sufficient and appropriate staff or capitalise in full on their potential	Loss of skills and experience to deliver performance improvements.	4	2	8	16	↓	Manage	Retention and Recruitment Policy, Family Friendly Policy, Staff Development Scheme, Equality and Diversity Training.
33	Failure to plan response to disruption of service due to external factors	Disrupted delivery of services and damage to reputation	4	2	8	8	↔	Manage	Staff awareness, ongoing monitoring and review, partnership working, Business Continuity Plans & testing
8	Failure to engage partners and stakeholders	Unable to identify and deliver waste services which meet the needs of the Merseyside Partnership and its stakeholders	4	2	8	8	↔	Manage	District Action Plans, IAA Review, Communications Strategy, Joins Comms and Partnership Development, Education
31	Failure to manage assets	Poor service delivery, avoidable costs	4	2	8	8	↔	Manage / Transfer	Review of assets and valuations. Maintenance programme, inspections, lease compliance monitoring, insurance cover. Monitoring of environmental & legal compliance. Contractor asset management. Strategic Asset
11	Failure to develop Bidston Methane Ltd Business Succession Strategy	Unable to secure value for money and manage environmental liability effectively	2	4	8	8	↔	Manage	Environmental Monitoring, Development of Management Strategy with Infinis Energy Ltd (previously Novera)
12	Failure to implement the Joint Recycling and Waste Management Strategy.	Unable to translate plans into action and therefore fail to improve performance to an acceptable level, and appropriate timescales	4	2	8	8	↔	Manage	Sustainable Development Action Plan, District Action Plans and Procurement Project, Annual Report, Memorandum of Understanding

Item Ref	Risk	Implication	Level of Impact	Likelihood	Rating	Previous Rating	Direction of Risk	Strategy	Mitigating Actions
13	Failure to direct and control the Authority and its services effectively and relate these to the community	Poor or ineffective corporate governance leading to lack of transparency and confidence	4	2	8	8	↔	Manage	Code of Corporate Governance, Governance Review, Corporate Social Responsibility, Procedural Rules and Scheme of
23	Failure to secure appropriate attendance levels	Financial / reputational loss	4	2	8	8	↔	Manage	Sickness Absence monitoring and management training, Family Friendly Policy, Stress Management Training
22	Failure to manage resources to ensure Value for Money	Inefficiencies and damage to reputation	4	2	8	8	↔	Manage	Performance Management Framework, Budget Management, Audit Process, Strategic and Operational Reviews
28	Failure to manage performance strategically and control data quality	Unable to respond to performance information due to poor reporting or reliability of data.	4	2	8	8	↔	Manage	Performance Management Framework, Data Quality Strategy, Data Sharing Protocol, Contract Control Measures
17	Failure to minimise the Authority's exposure to litigation claims	Lengthy and costly litigation process	3	2	6	10	↓	Manage	Early legal advice. Strategy agreed with MWHL re company risks. Insurance and Indemnities.
24	Failure or weakness of ICT infrastructure	Loss of access to knowledge resources	3	2	6	9	↓	Manage	Mersey Travel SLA including data backup and security, ICT Strategy, maintenance contracts
18	Failure to progress the implementation procurements of goods and services which are sustainable.	Negative impact on sustainable development (economic, social and environmental) and our reputation with stakeholders.	3	2	6	6	↔	Manage	Sustainable Procurement Flexible Framework, Sustainability Appraisal procedures, proposed Procurement Strategy
34	Failure to adapt to and mitigate the effects of Climate Change	Disruption to services and effects on service requirements	3	2	6	6	↔	Manage	Climate Change Strategy, Sustainable Development Policies, Business Continuity Plan, Environmental Targets,
26	Failure to capitalise on funding opportunities.	Loss of potential source of income and opportunity for further development.	2	3	6	6	↔	Manage	Researcher tasks allocated within waste strategy section, external funding opportunities
30	Failure to manage Capital Programme	Operational delays, loss of funding, loss of revenue	3	2	6	6	↔	Manage	Procurement Project, Performance Management, Capital Strategy
25	Failure to manage procurement advisor costs within approved budgets	Financial / reputational loss	3	2	6	6	↔	Manage	Change Request Mechanism / Regular Advisor Meetings / Budget Management / Training up
29	Failure to prevent fraud / loss / misuse	Financial / reputational loss	3	2	6	6	↔	Manage / Transfer	Anti-Fraud Policy, Procedural Rules, Audit Plans, Insurance, Data Interrogation, Contractual arrangements
1	Failure to secure sites for implementation of Procurement Project	Unable to develop infrastructure to deliver JMWMS leading to significant performance issues.	5	1	5	5	↔	Manage	Dialogue with Participants re their proposed sites. Planning and Environmental Permitting, Financial Close with Sita
7	Failure of Treasury Management System	Financial / reputational loss	5	1	5	5	↔	Transfer	Internal Audit verification of St Helens systems
16	Failure to manage the Authority's shareholder	Increased exposure to liabilities for which provision has not been made.	2	2	4	4	↔	Manage	Shareholders Agreement, Financial Management and
36	Failure to implement change management during transition to RRC contractual arrangements	Reduced efficiency and effectiveness of service delivery.	2	2	4	4	↔	Manage	Early engagement of WMRC Contractor and Districts, Operations Division working party set up, Communications
<b>REDUNDANT RISKS</b>									
20	Failure to manage Landfill Allowances - DELETED Oct 13	Financial loss	0	0	0	6	↓	Manage	LATS Strategy and Performance Management, RRC Procurement, Interim Contracts